

**SECRET**

DPD 3014-59  
24 April 1959

**MEMORANDUM FOR THE RECORD**

**SUBJECT: Trip Report to Eglin Air Force Base, Florida  
20-21 April 1959**

1. The undersigned, accompanied by [redacted] 25X1 (Commo), attended a coordination meeting of the Final Report of Phase V Testing, RB-69, at APGC on the above dates. (See Attachment A)
2. The undersigned alerted APGC on the scope of the next phase of testing. This will entail:
  - a. K Band Receiver - Approximately 30 hours flying time.
  - b. ASN-7 - Approximately 30 hours flying time.
  - c. ALQ-28 - 30 hours flying time.
  - d. Sky-Hook - Flying time questionable.
3. In reference to flying time a realistic figure would be approximately 150 hours total time required and 60 to 90 days duration. It was assumed that the next phase of testing would start on or about 15 July but this depends upon the availability and delivery of the K band receivers and ALQ-28 (both ELINT equipment) to Lockheed for installation in the test bed aircraft.
4. It was requested by APG that the undersigned, as Project Officer for the next phase, be present at APG to present to the Command the Test Order (Directive) for the next phase of testing the week of 11 May. This date is set as APGC's policy is to write Test Orders 60 days prior to the commencement of any test.
5. In view of the proximity of the approach of the forthcoming phase of testing and in view of the unavailability of aircraft to effect the anticipated airlift of equipment back to Headquarters, it appears more feasible to leave some equipment [redacted] for the next phase. [redacted] will sort out the 25X1 necessary required equipment and the remainder will be airlifted as planned as soon as possible, i. e., bomb-bay platforms, etc.

**SECRET**

DPD/AS

25 YEAR  
RE-REVIEW

~~Attachment 1~~  
*No attachment*